

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

R&B Department - "Construction of High Level Bridge at KM 30/10 of Guntur – Amaravathi road (Near Narukullapadu) in Guntur District" - Revised Administrative sanction for an amount of Rs. 580.00 Lakhs - Accorded - Orders – Issued.

---

TRANSPORT, ROADS & BUILDINGS (ROADS.VI) DEPARTMENT

G.O.Rt.No. 1328

Dated:13-12-2013.

Read the following:-

1. G.O.Rt.No. 178, TR&B (R.VI) department, Dated:04.02.09.
- 2 From the ENC (R&B) SR Lr.NO.20726/DEE 1/AEE 1/2008, Dt:13.03.2012.

-X-X-X-X-X-

ORDER:

In the G.O. 1<sup>st</sup> read above, Government have accorded administrative sanction for an amount of Rs.260.00 Lakhs for "Construction of High Level Bridge at KM 30/10 of Guntur – Amaravathi road (Near Narukullapadu) in Guntur District".

2. In the reference 2<sup>nd</sup> read above, the Engineer-in-Chief (R&B) State Roads Hyderabad, has stated that the bridge work was prepared and submitted during the year 2008 with 3 vents of 16.50M. Due to heavy floods occurred during the year 2010 the MFL of the vagu is increased there by the linear water way is also increased. Considering the MFL and discharge of the vagu during 2010 floods, designs are modified and provided 8 vents of 16 M to suit the maximum flood discharge of water and the maximum linear water way at the site of crossing. Considering the discharge during the floods, the depths of the foundations are also increased. The rates of Cement and Steel are also increased. In view of the above circumstances, the cost of the estimate is increased from Rs.260 Lakhs to 580.00 Lakhs as per the finalized designs and estimate. He has, therefore, requested the Government to accord revised administrative sanction for an amount of Rs.580.00 Lakhs for the work "Construction of High Level Bridge at KM 30/10 of Guntur – Amaravathi road (Near Narukullapadu) in Guntur District" under PLAN (MDR).

3. Government after careful examination of the matter, hereby accord revised administrative sanction for an amount of Rs.580.00 Lakhs (Rupees Five hundred and Eighty lakhs only) as against original administrative sanction of Rs.260.00 Lakhs for the work "Construction of High Level Bridge at KM 30/10 of Guntur – Amaravathi road (Near Narukullapadu) in Guntur District".

4. The expenditure sanctioned in Para (3) above shall be debited to the Head of Account: 5054 – C.O.L on Roads & Bridges, 04 – District and Other Roads, MH – 800 – Other Expenditure, GH-11 – Normal State Plan, SH (07) – Major District Roads, 530 – Major Works, 531 – Other Expenditure.

5. The Engineer-in-Chief (R&B), State Roads, Hyderabad, shall take necessary action accordingly.

6. This order issues with the concurrence of Finance (Expr.PW) Dept. vide their U.O.No.21366/850/Expr.PW-II/13, dated:19.8.2013.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

B.SAM BOB

PRINCIPAL SECRETARY TO GOVERNMENT

To

The Engineer-in-chief (R&B), State Roads, Hyderabad.

The Accountant General, Andhra Pradesh, Hyderabad.

Copy to:

The Finance (Exp.PW) Department.

The District Treasury Officer, Guntur.

The P.S to Minister for Roads & Buildings.

The P.S. to the Principal Secretary to CM

The P.S. to the Principal Secretary to Government, (R&B).

SF/SC.

//FORWARDED BY ORDER//

SECTION OFFICER